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l SPECIAL ACCESS REQUIRED
STATINTL - | PROGRAM

19 October 1967

SUBJECT: ECP's 1940-38 and 1940-41
Contract AF33(657)-12846

Dear Chuck,

Subject ECP's are technically approved by the
SPO. Request that you give AIL formal authority to
proceed with them. Note that both were submitted on
a "no additional cost' basis.

Sincerely,

el

Carl
STATINTL

cy to;
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EMR ENGINEERING STUDY 0 |EMR =
N CHANGE PROPOSAL 1940-38
DATE . ° ~ AFFECTS'
5 October 1967 Special Teat Equipment

NAME OF MAJOR COMPONENT
Sh‘ip.Con'C. ,Left 316096"]
Ship,Cont,,Rt. 3160G6-2

PART OR LOWEST SUBASSEMBLY

Shear Mount

PART NO. J8350-8

(Cord Mfg.Co.)
MODEL OR TYPE

TITLE OF PROPOSAL:

SHIPPING CONTAINER MODIFICATION

NATURE OF PROPOSAL:

The EMR Contractor
Mounts, J8350-8, with new mounts,

instructions permensently affixed t
The shipping containers will be re

proposes to replace the present Lord Shear

J8350~73 and to add packaging
0 the shipping containers,
1dentified,

REASON FOR PROPOSAL:

the EMR shipping container,

The new shear mounts are capable of withstending a greater
static load and therefore will add a margin of safety to

The addition of the packaging
instructions should assure the proper packaging of the EMR,

ESTIMATED COST AND TIME INVOLVED:

ES ADDITIONAL FUNDING REQUIRED:

ESTIMATED COST FOR KITS OR PARTS:
ADDITIONAL FUNDING REQUIRED:

cp

tainers will require retrofit, two

I'TEMS AFFECTED BY PROPOSAL.  Four 316096-1 and four 3160962 shipping con-

each in field, two each at AT,

W is8iON
EFrec-
TIVENESS

0

INTER-
CHANSE -
ABILITY

O

PERFORM-
ANCE

O

WEISHY
AND

CPERATING
PROCEDUNRE

0

SAFETY

O

O

WEISHY OR

BALANCE

TOOLS AND NAINYE-
BUPPORT KANCE
EQUIPMENT | PROCEDURE LIFE MANUAL

O O O O

MAINTE-
NANCE
NANUAL

2

SERVICE FLISHT

2 hours rework, 1 hour reassenmbly.

ESTIMATED MAN HOURS REQUIRED TO ACCOMPLISH CHANGE IN FIELD:

1 hour disassembly,
No retest required,

SOURCE OF PARTS FOR KIT:
Al

AVAILABIL!TY___L_.WEEKS AFTER APPROVAL

DISPOSITION OF SPARES AFFECTED:

No spares affected, STATINTL
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STATINTL CHANGE PROPOSAL & 1940-41

DATE ' _ | AFFECTS:

STATINTL -29 Sept. 1967 | o

NAME OF MAJOR COMPONENT PART OR LOWEST SUBASSEMBLY PART NO. RCO7TGF223J

W/B Vehicle Recorder : . .
331680, Resistor (R60) | MODEL OR TYPE

932200 STATINTIL |

TITLE OF PROPOSAL" ' ‘
. CHANGE OF TURNAROQUND SIGNAI, LEVEL IN W/B RECORDER

NATURE OF PROPOSAL: STATINTL

The EMR Contractor will change the turnaround signal level by
decreasing the value of R60 on the Control Logic #1 Board STATINTIL

P/N 936728-1) from 22 Kohms to 1 Kohms. The resistor,
RCO7GF223J, Eﬁle PC board assembly, | | 936728-1, the Control
Logic Assembly, | 938353-1 and the Recorder,
932200-2 (AI 331000-2) will be reidentified.

STA[INTL :

STATINTL

REASON FOR PROPOSAL:

The level of the turnaround signal is such that the Test Signal
Generator operation is marginal. Changing the value of R60 will
result in positive triggering of the Test Signal Generator.

ESTIMATED COST AND TIME INVOLVED!

ES
ADDITIONAL FUNDING REQUIRED:

cp ESTIMATED COST FOR KITS OR PARTS: )
ADDITIONAL FUNDING Requiren: S TATINTL
ITEMS AFFECTED BY PROPOSAL. S/N 1049 thru 1053 and 1056 thru 1058 Recorders

will be reworked at | prior to delivery. S/N 1054 and
1055 will require fiemrmoorricgulon per Service Bulletin,
NISEION : TER-  [WEIGHT ORivoo s aND | MaNTE- I MAIRTE-
sarery |- ErrEc- PERFORM- | OPERATING | cpapgg- | WEIGHT SUPPORT NANCE SERVICE FLIGHT NANCE
TIVENESS ANCE FROGEDURE | agiLITY SALANGE | EQUIPNENT | PROCEDURE LIFE MANUAL MAKUAL
-0 0 &b | 0O &l O 0 0 ] 0 El

ESTIMATED MAN HOURS REQUIRED TO ACCOMPLISH CHANGE IN FIELD: : :
1 hour disassembly, + hour rework (wait for epoxy to cure), 1 hour
reassembly, 1 hour retest.

SOURCE OF PARTS.,FOR'KITZ : IMMEDIATELY
AT : AVAILABILITY ______MEEXS AFTER APPROVAL

DISPOSITION OF SPARES AFFECTED. Two Control Logics Assemblies, 938353-1 to b
reworked via P30 work order prior to delivery. .
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